

Native Communities Youth Projects
Brief Overview: Kuspuk School District – Central Yupik Grant (CYG)

- 2016 – Submitted Grant written by Erich Kuball, Carol Wilson, and Billijo Mills in June on behalf of Kuspuk School District
- 2016 - KSD was notified they didn't receive the award in October
- 2017- SURPRISE! KSD was awarded the NYCP – KSD CYG Grant in October
- 2017 - Beginning of November KSD contacted EXCEL for advice how to proceed with the NYCP grant - **Please refer to the Central Yup'ik Grant document**
- 2017 – November EXCEL advised KSD on three options how to proceed with this massive grant: (The grant goals, objectives, and outcomes where to be implemented in October 2017)
 1. Turn the grant back to Department of Education because of lack of time and staff for implementation
 2. Kuspuk implements and delivers all of the goals, objectives and outcomes 1-16 and 22-24. Contract with EXCEL to implement and deliver on the 17-20 goals, objectives, and outcomes
 3. Continue partnership with EXCEL where: Carol Wilson is the KSD CYG Project Director, EXCEL implements and delivers on all the 1-24 goals, objectives and outcomes.
- 2017 - Kuspuk administration decided on option 3 mid November
- 2017- December EXCEL began planning the implementation to meet grant goals, etc.
- 2018 – January year one of grant goals where beginning to be implemented
- 2018 – October year one and two of grant goals where set up to be fully implemented and achieved on schedule
- 2019 – October year one, two and three of grant goals where fully implemented and achieved on schedule.
- 2020 – October the final year, we are looking forward to not only meeting but exceeding all the required grant goals, objectives, and outcomes for this amazing grant programs.